



\*\*\*\* CARPET & ELECTRICAL HOLD & RELEASE \*\*\*\*  
**Carpet and Elec may begin at 2 pm the day prior to Target**

Freight Move-In Legend	
Unload	Setup
Monday September 21, 2020	Tuesday September 22, 2020
Tuesday September 22, 2020	Wednesday September 23, 2020
Wednesday September 23, 2020	Thursday September 24, 2020
Thursday September 24, 2020	Friday September 25, 2020
Friday September 25, 2020	Saturday September 26, 2020
Sunday September 27, 2020 1 pm	Sunday September 27, 2020 1 pm
No Freight Aisle	

TARGET DATE CHANGE-  
 Any Target Date Change Requests  
 Please E-mail to minexpo@ges.com



**MINexpo INTERNATIONAL® 2020**  
 September 28-30, 2020

EVERY EFFORT HAS BEEN MADE TO ENSURE THE ACCURACY OF ALL INFORMATION CONTAINED ON THIS FLOOR PLAN. HOWEVER, NEITHER THE ARCHITECT NOR THE EXHIBITOR ASSUMES LIABILITY FOR ANY ERRORS OR OMISSIONS. THE ARCHITECT AND EXHIBITOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION OF ALL EXHIBITORS AND LOCATIONS. THE ARCHITECT AND EXHIBITOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION OF ALL EXHIBITORS AND LOCATIONS. THE ARCHITECT AND EXHIBITOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION OF ALL EXHIBITORS AND LOCATIONS.



