



2016 AUSA Global Force Target Planning Schedule

South Hall

Target Information		Move-In Information				Installation Information	
Area	Booth Size	**Display Vehicle/Heavy Machinery Move-In	Marshaling Yard Freight Check In	Direct Carrier Unloading Time in Hall	Warehouse Freight - Unloading time into the hall	Installation Start Time	Empty Crates Tagged by Time
Area (Orange)	Booths (1500 & Above) Square Feet	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	Sunday, March 13th 5:00pm
Area (Yellow)	Booths (600-1400) Square Feet	Friday, March 11th 7:00am-11:00am	Saturday, March 12th 6:00am-8:00am	Saturday, March 12th 8:00am-3:00pm	Friday, March 11th 8:00am-4:00pm	Saturday, March 12th 8:00am	Monday, March 14th 12:00pm
Area (Blue)	Booths (100-500) Square Feet	Friday, March 11th 7:00am-11:00am	No Direct Target **Must ship to Advance Warehouse	No Direct Target **Must ship to Advance Warehouse	Saturday, March 12th 12:00pm-4:00pm	Sunday, March 13th 8:00am	Monday, March 14th 3:00pm

East Hall

Target Information		Move-In Information				Installation Information	
Area	Booth Size	Display Vehicle/Heavy Machinery Move-In	Marshaling Yard Freight Check In	Direct Carrier - Unloading time into the Hall	Warehouse Freight - Unloading time into the hall	Installation Start Time	Empty Crates Tagged by Time
Area (Gray)	Booths (1500 & Above) Square Feet	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	Sunday, March 12th 5:00pm
Area (Brown)	Booths (100-1400) Square Feet	**Per Individual Booth Move-In Schedule	No Direct Target **Must ship to Advance Warehouse	No Direct Target **Must ship to Advance Warehouse	Saturday March 12th 12:00pm-5:00pm	Sunday, March 13th 8:00am	Monday, March 14th 3:00pm