



## AUSA Critical Planning Schedule Booths 100 - 5900 located in Exhibit Halls A-C

Target Information		Move-In Information				Installation Information	
Zone	Booth Size	Display Vehicle/Heavy Machinery Move-In	Marshaling Yard Freight Check In	Approximate Unloading Time in Hall	Warehouse Freight	Installation Start Time	Empty Crates Tagged by Time
Zone 1	Booths (1500 & Above) Square Feet	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	Thursday October 17th 5:00pm
Zone 2	Booths (400-1400) Square Feet	Tuesday October 15th 7:00pm-1:00am (see note regarding booths #3100 & greater)	Wednesday October 16th 3:00am-8:00am	Wednesday October 16th 8:00am-7:00pm	Wednesday October 16th 8:00am-7:00pm	Thursday October 17th 8:00am	Friday October 18th by 5:00pm
Zone 3	Booths (100-300) Square Feet	Tuesday October 15th 7:00pm-1:00am (see note regarding booths #3100 & greater)	No Direct Target **Must ship to Advance Warehouse	No Direct Target **Must ship to Advance Warehouse	Friday October 18th 8:00am-8:00pm	Friday October 18th 8:00am	Saturday October 19th by 5:00pm

Vehicle Move in for booths #3100 & higher will take place on Wednesday, Oct 16th from 7:00pm - 10:00pm

If you see "Per Schedule" please be advised - GES will coordinate individual meetings with your organization the week of August 19th - 23rd to develop these specific schedules. If you have questions regarding these schedules please contact us at [AUSA@ges.com](mailto:AUSA@ges.com)



## AUSA Critical Planning Schedule Booths 6000 and higher located in Exhibit Halls D&E

Target Information		Move-In Information				Installation Information	
Zone	Booth Size	Display Vehicle/Heavy Machinery Move-In	Marshaling Yard Freight Check In	Approximate Unloading Time in Hall	Warehouse Freight	Installation Start Time	Empty Crates Tagged by Time
Zone 4	Booths (1500 & Above) Square Feet	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	**Per Individual Booth Move-In Schedule	Friday October 18th by 5:00pm
Zone 5	Booths (400-1400) Square Feet	Thursday October 17th 1:00pm-5:00pm	Thursday October 17th 10:00am-4:00pm	Thursday October 17th 5:00pm-5:00am	Thursday October 17th 5:00pm-5:00am	Friday October 18th 8:00am	Saturday October 19th by 12:00pm
Zone 6	Booths (100-300) Square Feet	Thursday October 17th 1:00pm-5:00pm	No Direct Target **Must ship to Advance Warehouse	No Direct Target **Must ship to Advance Warehouse	Saturday October 19th 12:01am-7:00am	Saturday October 19th 8:00am	Saturday October 19th by 5:00pm

If you see "Per Schedule" please be advised - GES will coordinate individual meetings with your organization the week of August 19th - 23rd to develop these specific schedules. If you have questions regarding these schedules please contact us at [AUSA@ges.com](mailto:AUSA@ges.com)