
Important Information regarding Targeted Move-in / out 

 
 
 
Dear CinemaCon Trade Show Exhibitor 
 
GES is excited to have the opportunity to work again as the General Contractor on CinemaCon 2020. We are looking forward to 
making this show experience an efficient and successful one for you and your company. We are committed to your success.  
  
As you know, the exhibits will be held in three different ballroom areas on three different levels of the Caesars Palace Conference 
Center — Julius Ballroom (Pool Level), Milano/Neopolitan Ballrooms (Trade Show Suites-Promenade Level) and Augustus Ballroom 
(Emperor’s Level). The staging and scheduling for the load-in of the show is going to be the same as the 2019 show.  
  
Additionally, we are contacting all exhibitors to coordinate the shipping of material handling to the show. IMPORTANT: The more 
companies that pre-ship their materials to the Advanced Warehouse, the timelier and more efficient load-in will be for your 
company.  
 
From a scheduling standpoint and so that you can plan your set-up and labor accordingly and efficiently, please note the following: 
 
MATERIAL PRE-SHIPPED “IN ADVANCE” TO THE GES WAREHOUSE 
 
As planned, any material that has been shipped in advance to the GES Warehouse will be delivered to your respective booth 
location, ready for you to set-up and install according to the following schedule: 
 
-Julius Ballroom - Warehouse Freight completed by End of Day, Friday, March 27, 2020.  Begin set-up Saturday, March 28, 2020 
at 8am  
 
-Milano and Neopolitan Ballrooms - Warehouse Freight completed by End of Day, Friday, March 27, 2020.  Begin set-up 
Saturday, March 28, 2020 at 8am  
 
 
-Augustus Ballroom - Warehouse Freight completed by End of Day, Friday, March 27, 2020.  Begin set-up Saturday, March 28, 
2020 at 8am  
 
 
For load out dates and times, please refer to your targeted floor plan. 
 
MATERIAL BEING DELIVERED DIRECTLY TO SHOW SITE BY YOUR SHIPPER 
 
So as to make this as efficient as possible for you, we will once again be using a “TARGETED” delivery/load-in //set-up/ load-out 
schedule. As per the attached “TARGETED” floor plan, the time noted for your booth is the time we anticipate starting to accept 
and offload direct deliveries to show site. From past experience, you can plan on starting your installation approximately FOUR (4) 
HOURS after the notated time. This will allow for your truck to arrive at show site, have all material offloaded and finally, delivered to 
your respective booth space. This will allow you the ability to plan your labor accordingly and efficiently.  For those exhibitors who 
may be unfamiliar with a “TARGETED” load-in , or, should you have any questions at any time, please contact me at 
jyoung@ges.com  
 
Level 2 Target Floor Plan (Julius Ballroom – Booth Range 100J – 1038J) 
 
Level 3 Target Floor Plan (Milano Meeting Rooms 1 - 8 and Neopolitan Meeting Rooms 1 – 4)  
 
Level 4 Targeted Floor Plan (Augustus Ballroom – Booth Range 2001A – 2824A) 
 
 
 
We are looking forward to a most successful CinemaCon 2020. 
 
Jennifer Maness         
GES Account Manager      
(702) 515-5615 work      
(702) 914-5038 fax                 
 


