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2019 AUSA ANNUAL MEETING
EXHIBITOR SERVICES MANUAL

HALLS A-C Booths # 100 - 4599

CRITICAL MOVE-IN SCHEDULE

Target Information Mowve-In Information Installation Information
Dis, Marshaling Yard Direct Freight Warehouse Freight
Display s rectFreght - are TSN nstallation Start | Empty Crates
fone Booth Size Vehicle/Heawy Direct Freight Unloading Time in | - Unloading time Time T by Time
Machinery Mowve-In Check In Hall into the hall
Booths Tuesday, Per Individual Per Individual Per Individual Per Individual Thursday,
Fone 1 (1500 & Abowve) 8 October Booth Mowve- In Booth Mave- In Booth Move-In Booth Move- In 10 October
Square Feet 1100-1400 Schedule Schedule Schedule Schedule 1700
Booths Tuesday, Wednesday, Wednesday, Wednesday, Thursday, Friday,
Fone 2 (800-1499) 8 October 9 October 9 October 9 October 10 October 11 October
Square Feet 1100-1400 0400-0800 0800-2000 1800-2300 0800 1700
Booths Tuesday, Thursday, Thursday, Thursday, Friday, Friday,
Fone 3 (400-799) 8 October 10 October 10 October 10 October 11 October 11 October
Square Feet 1100-1400 0400-0800 0800-2000 1800-0100 0800 1700
Mo Direct Mo Direct
Booths Tuesday, Shi ° tlr Must | shi @ t|r Must Friday, Saturday, Saturday,
Zone 4 (100-300) 8 October ;',’":E"A: us ;F"IE"A; us 11 October 12 October 12 October
Square Feet 1100-1400 Sp to Advance | ship to Advance 1700-2300 080D 1700
Warehouse Warehouse
HALLS D - E Booths # 6000 - 9499
Target Information Move-In Information Installation Information
isptay Marshaling Yard L I I T e e o
fone i Ve . L Freight Check In u REpe ) ng time Time Tagged by Time
Machinery Movedn| & Hall into the hall
Booths Tuesday, Per Individual Per Individual Per Individual Per Individual Thursday,
Zone 5 (1500 & Above) 8 October Booth Move- In Booth Move- In Booth Move-In Booth Move- In 10 October
Square Feet 1100-1400 Schedule Schedule Schedule Schedule 1700
Booths Tuesday, Wednesday, Wednesday, Wednesday, Thursday, Friday,
fone 6 (BDO-1499) & October 9 October 9 October 9 October 10 October 11 October
Square Feet 1100-1400 0400-0800 0800-2000 1800-2300 0800 1700
Booths Tuesday, Thursday, Thursday, Thursday, Friday, Friday,
Zone 7 (400-799) 8 October 10 October 10 October 10 October 11 October 11 October
Square Feet 1100-1400 0400-0800 0800-2000 1800-0100 0800 1700
Booths Tuesday, Shi No DtlrEdM ¢ | shi No Dtlrmm + Friday, saturday, saturday,
Zone 8 (100-300) 8 October ;',":E“A: us ;',’":E"A: us 11 October 12 October 12 October
Square Feet 1100-1300 SHp to Advance | ship to Advance 1700-2300 0800 1700
Warehouse Warehouse
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MOVE-IN TIMELINE:

CRITICAL MOVE-IN SCHEDULE

® Aisle carpet will be placed at 1800 on Saturday, 12 October in Halls A-E

e All booths are required to be completely set by 2000 on Sunday, 13 October

¢ Final booth wipe down will take place from 0700 — 0900 on Monday, 14 October

Empty Crate Penalty
¢ Failure to have your materials labeled and ready for removal by the time listed in the Critical
Planning Schedule will result in financial penalty. The penalty assessed will be as follows:
o 1-10 containers: $446.75 for every empty that is not labeled and ready for removal
o 11-20 containers: $623.00 for every empty that is not labeled and ready for removal

o 20 + containers: $752.00 for every empty that is not labeled and ready for removal

You will be advised by GES management with a 1 hour warning. After that, a work
ticket will be generated and the billing will begin






